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Status

Jan 17, 2012 GFDC Meeting

Public comment completed

87 letters received 

70 in favor 

7 against 

10 neutral

GFDC Recommendation to BOS

Targeted to go to BOS on March 14th 
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Updated Schedule PEIR 

Nov 2011 – Public Review and Comment

Dec 2011 - Prepared Final PEIR

Jan 2012 - GFDC recommendation

Jun 20, 2012 - County Board Hearing for 

Certification of Project



Updated EA Schedule

Jan 2012 - Revised EA sent to FAA

Mar 2012 - FAA requests additional revisions

Apr 2012 - FAA approval for Public Comment

Apr/May 2012 - 30 Day Public Review

May/Jun 2012 - Prepare Final EA

July 2012 - Final EA to FAA

Aug 2012 - Finding of No Significant Impact 



Phase Description

Cost

(millions) ACIP

FAA Grants received to 

date $0.4 Past

AEF for Environmental and 

Preliminary Engineering $1.0 Past

I Environmental and Design $2.7 2012-2013

II
Grading, Drainage  and 

Street Improvements $15.0 2014

III
Taxiways, Ramps and 

Utilities for first 4 Parcels $11.5 2015

Total $30.6

Public Funding
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Private Development

• 4 parcels in initial private 

development phase –

Approximately 20 Acres

• Remaining 4 parcels 

developed in future 

• Timing of future 

development dependant 

on funding, need and 

possibly completion of 

the Bradley Project
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Request for Proposals

• Draft RFP to GFDC Sep 2013

• Publish RFP Nov  2013

• Select Semi-finalists Jul  2014

• Select Developers Jan 2015

• BOS Approval Aug 2015

• Private Construction Start Jan 2016
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Questions? 


